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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.  

CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith 

DAY OF WEEK & DATE: Wednesday, May 18, 2011 REPORT NO. 106 

WEATHER Mostly cloudy, moderate wind from southeast TEMPERATURE L:65°  H:85°F 

    

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
10 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 
 
 
 

LaBarge Property 
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front-end Loader 
Deere 644J Front-end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP 
Cat Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Morooka Dump Truck 
Water Truck 
Barge-Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 

Time: 
09:30 

Location: 
SG-03 

Height (inches): 
16½  

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew on-site. 
 
07:00 Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).  

Main topics:  staying hydrated and shading the eye wash station to keep the water temperature 
comfortable. 

 
07:10 Today’s Projected Work Objectives for USA and their subcontractors: 

• Place Armor Cap D rock in the Eastern Cell 

• Receive approximately 600 to 800 tons of crushed concrete road base (CCRB) and spread the CCRB in 
the Western Cell to create a smooth working surface for geotextile and geomembrane installation 

• Decontaminate JCB long-reach excavator.  
 
07:15 USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
08:15 Sam Werner (Anchor QEA) on-site at the Admin area; participated in a tailgate health and safety briefing. 
 
08:30   R. Brown and S. Werner mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

• Placing Armor Cap D rock in the Eastern Cell (water-based operations) 

• Decontaminating JCB long-reach excavator 

• Surface grading in the Western Cell, using the following procedure: 
- Receiving CCRB at the south end of the central berm 
- Front-end loader placing CCRB onto a low ground pressure Morooka dump truck 
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- Morooka truck delivering CCRB near the leading edge of the CCRB placement area, traveling on 
previously-placed CCRB material 

- Dozer spreading CCRB across the surface of the Western Cell, tracking on previously placed 
CCRB material 

 
08:50 The aggregate transport barge has been unloaded and began transit to the LaBarge Property.   
 
09:00 CRA (2 crew) on-site for survey work.   
 
09:10 Decontamination of the JCB long-reach excavator has been completed; USA tracked the excavator to the 

equipment laydown area near the main access gate for pickup.   
 
09:30 SG-03 tide gauge reading = 16½ inches. 
 
09:40 R. Brown and S. Werner mobilized to the Admin area. 
 
11:00   R. Brown, S. Werner, and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.  Current 

activities: 

• Placing Armor Cap D rock in the Eastern Cell (water-based operations) 

• Spreading CCRB in the Western Cell 

• CRA (2 crew) collecting survey data in the Western Cell 
 
11:30 V. Leos (USEPA) departed the TxDOT ROW/SJRWP area. 
 
11:40 R. Brown and S. Werner mobilized to the Admin area. 
 
14:10   R. Brown, S. Werner, and V. Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

• Barge-mounted excavator currently idle awaiting next load of Armor Cap D (water-based operations) 

• Spreading CCRB in the Western Cell 
 
14:50 R. Brown, S. Werner, and V. Leos (USEPA) mobilized to the Admin area. 
 
15:00 R. Brown and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to 

discuss progress and projected work for the next week. 
 
16:00 R. Brown  and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA 

to review health & safety, schedule, progress, and projected work.  Valmichael Leos was in attendance on 
behalf of USEPA. 

 
17:05 R. Brown and S. Werner departed the TxDOT ROW/SJRWP area, off-site for the day. 
 
Summary of Progress on this Date: 

• Completed placement of the armored cap in the Eastern Cell, pending potential areas of re-work to be 
identified by a comprehensive hydrographic survey (water-based operations) 

• Received 676 tons of CCRB and used the CCRB to grade the surface of the Western Cell 
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Persons On-site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown, Sam Werner 
USA Environment – Cesar Garcia, Ron Griffith, Aubrey Pearson, and 7 crew 
Shirley & Sons – 10 crew 
Chris Ransome & Associates – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/18 

 (units) 

Delivery 
Verification 

Method 

Preceding 
Delivered Total                       

Total Delivered for 
Project 

Armor Cap A 3” ton 0 weigh tickets 14,950 14,950 (120%) 

Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%) 

Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%) 

Armor Cap D 8” ton 0 weigh tickets 20,643 20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/18 

(units) 
Verification 

Method 
Preceding 

Placed Total                       
Total Placed for 

Project 

Armor Cap A 3” ton 0 contractor measure 11,709 11,709 (94%) 

Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%) 

Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%) 

Armor Cap D 8” ton 800 contractor measure 19,786 20,586 (78%) 

All Types: 43,130 (71%) 
 

PHONE LOG:  
 
15:00 R. Brown and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, and IP to 

discuss progress and projected work for the next week. 
 
16:00 R. Brown  and S. Werner participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA 

to review health & safety, schedule, progress, and projected work.  Valmichael Leos was in attendance on 
behalf of USEPA. 

 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo) None 

FIELD REPRESENTATIVE Randy Brown, Sam Werner HRS  10 DATE  5/18/11 

(Signature on Hardcopy) 
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Photo 1 – Loading low-ground pressure Morooka truck with crushed concrete road base. 
 

 
Photo 2 – Morooka truck unloading crushed concrete road base in the Western Cell. 
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Photo 3 – Dozer spreading crushed concrete road base in the Western Cell to create a smoothly-graded surface. 
 

 
Photo 4 – Overview of surface-grading operations in the Western Cell. 
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Photo 5 – Placing Armor Cap D rock in the Eastern Cell. 
 

 
Photo 6 – Using excavator bucket to measure the thickness of Armor Cap D placement in the Eastern Cell. 
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